

AWA Auto Mall

Website Development — Project Timeline

Project start	Estimated duration	Target completion
September 14, 2026	5–6 weeks	Week of October 19–26, 2026

This timeline covers the initial build: car marketplace, admin dashboard, order tracking, multi-currency pricing, and the mobile app-style (PWA) experience. Spare parts will follow in a second phase once the car marketplace is live. You'll receive a short written update every week covering what was completed and what's coming up next.

Weekly Schedule

Week	Dates	Focus	What you'll see / receive	Status
Kickoff	Sep 14	Domain & launch page	Domain purchased (awaautos.com); "Coming Soon" landing page live	Done
Week 1	Sep 15 – 21	Project setup	Hosting environment live (Vercel + cPanel), database structure, secure admin login	In progress
Week 2	Sep 22 – 28	Core marketplace	Car catalog with filters, product detail pages, search with autosuggest	Upcoming
Week 3	Sep 29 – Oct 5	Buyer tools	WhatsApp "Request Quote", compare feature, floating WhatsApp/contact/Maps	Upcoming
Week 4	Oct 6 – 12	Orders & currency	Multi-currency pricing (GHS/USD/AED/CNY), shipping & export info page, order tracking page, automated status emails	Upcoming
Week 5	Oct 13 – 19	Content & mobile app	News section, 360° vehicle viewer, AI chat widget, installable mobile app (PWA)	Upcoming
Week 6	Oct 20 – 26	Testing & launch	Full QA pass, admin analytics, SEO setup, mobile performance check, handover walkthrough	Upcoming

Notes

- Weekly updates are sent every Sunday evening (or sooner if a phase wraps early).
- Timeline assumes prompt feedback on content/branding items (logo, product photos, vehicle listings) as they're requested.
- 6 weeks is the working estimate some phases may finish early and shift the schedule forward.
- Spare parts (catalog, categories, dealer bulk inquiry) will be scoped as a follow-on phase after the car marketplace launches.